Chy ol

Lincoln

CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Approved $150,000
Status Update Project Phase Date
Project is on hold pending the completion of the airport Obstruction Mitigation Plan Project (CIP 434). 1/2/2019
229 Roland Neufeld The existing Airport Fuel island is in disrepair. Currently, the only way that we Lincoln Regional Airport Approved $868,500

are allowed to use it is if the City staff operates the pumps thereby tying up
staff. The project would remove the existing fuel tanks and construct a new fuel
island west of the existing location.

Status Update Project Phase Date

The City has received final fuel tank plans. Engineering design of the site work necessary to install the fuel tanks is underway. It is anticipated that contracts for both the fuel tanks 1/2/2019
and the site work will go out to bid in the Spring of 2020.

The City has received final fuel tank plans. Engineering design of the site work necessary to install the fuel tanks is underway. It is anticipated that contracts for both the fuel tanks 12/6/2018
and the site work will go out to bid in the Spring of 2020.

230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Approved $110,000
reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

Project scope is being finalized through ongoing discussions with FAA. 1/2/2019

Project is pending on a followup meeting with FAA. 12/6/2018
Drainage
CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
367 Travis Williams Storm Drain Repair and Replacement Various Locations Approved $100,000

Status Update Project Phase Date

Contract was awarded for both East Avenue Storm Drain project and N Street Emergency Repair project. Work anticipated to begin in mid-December pending weather. Construction 12/5/2018

The bids for East Avenue Storm Drain Improvements came in very competitive. Anticipated award of construction contract at the November 13th City Council Meeting. Bidding / Award of Contract 11/7/2018

In addition to the East Avenue work, a storm drain line failed on N Street resulting in a road surface failure. Engineering staff received quotes on this time critical work and is
proposing an emergency contract to City Council at the November 13th City Council Meeting.

181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
Work on the 65% plans is underway. 1/2/2019
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CIP # Project Manager Consultant CIP Description Location Description
181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation
Status Update

The 30% plans were recently submitted and reviewed.

428 Alan Mitchell Markham Ravine Tributary Maintenance
limits
Status Update

Topo completed, and information will be used for detailed channel cross-sections and hydraulic model

KASL Task Order approved, and they are commening with design and permitting, with the intention of construction being completed before winter 19/20.

295 Travis Williams There are numerous areas in downtown Lincoln that experience flooding during Areas with limited access for maintenance.
storm events. In some instances, the flooding is a result of lines that are in need

of maintenance but have no access points. This project will identify the storm

drain lines that are prone to flooding and construct new manholes as access

points for maintenance and inspection.
Status Update

Storm drain manhole repair is being evaluated on 9th/B Street where an existing manhole is failing. Plans will be developed for competitive bidding.

Project Status

Waltz Road between N Dowd and Wheatland Road Approved

Project Phase

Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved

Project Phase

Design

Design

Approved

Project Phase

FY Total
$2,325,000
Date
12/6/2018
$90,000
Date
11/27/2018
11/7/2018
$120,000
Date
12/5/2018

CIP # Project Manager Consultant CIP Description Location Description

415 Andrew Kellen McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive

Status Update

The contractor's surveyor has completed the staking request for the new improvements, and the City met with the contractor on the 28th of December to confirm limits of
removal. The contractor is scheduled to begin operations on January 3rd, and will be working the Community Center and McBean Pool projects simultaneously.

The construction contract was awarded to Vanguard Construction on November 13th. Staff has met with the contractor for the pre-construction meeting and is coordinating the
start of construction between forecasted rain events.

The award of contract is scheduled to go before City Council on the November 13th agenda. The pre-construction meeting will be scheduled following approval by Council.
Construction is anticipated to start late November.

416 Alan Mitchell Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update

Scoping meeting will be held December 10th, and design should start after first of the year (2019).

No Change

Friday, January 04, 2019

Project Status

In Construction

Project Phase

Construction

Construction

Bidding / Award of Contract

Approved

Project Phase

Design

FY Total
$130,000

Date

12/31/2018

12/5/2018

11/8/2018

$40,000

Date
11/27/2018

11/7/2018
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
414 Alan Mitchell Replacement of current backstop and fence to the left and right field corners Little League Field Approved $38,000
respectively at the Lincoln Little League field. The fencing surrounding the D and 3rd

backstop needs to be replaced with minimum 20-ft high fence for the
protection of spectators from foul balls. Also, the fencing from the backstop to
the left and right field corners is in need of replacement as well.

Status Update Project Phase Date
Bid opening was held 11/15. Bids exceeded budget, and staff is considering next steps for council action in January. Bidding / Award of Contract 11/27/2018
Notice to Bid was advertised. Pre-Bid meeting was held 11/30 and bid opening is on 11/15. Bidding / Award of Contract 11/7/2018
TBD Alan Mitchell This project will add a 20-foot net to the south side of the McBean Baseball McBean Stadium Approved $50,000
Stadium to help deter foul balls from landing onto private properties 3rd and D
(backyards).
Status Update Project Phase Date
Bid opening was held 11/15. Bids exceeded budget, and staff is considering next steps for council action in January. Bidding / Award of Contract 11/27/2018
Notice to Bid was advertised. Pre-Bid meeting was held 11/30 and bid opening is on 11/15. Bidding / Award of Contract 11/7/2018
256 Alan Mitchell In 2017 Foskett Park was evaluated for ADA compliance and several barriers Foskett Park Approved $20,000

were identified. The purpose of this project is to begin the process of repairing
the identified barriers from the evaluation report. Some of the items to be
repaired include:

* Restroom fixtures, accessories (i.e. grab bars, toilet seat covers, paper towel
holder, garbage cans, hand dryers, mirrors, dispensers, sink height)

* Restroom has inadequate clear floor space for maneuvering: toilet, lavatory,
entry door.

Items to be repaired will be dependent on cost of work it is assumed years 1-2
will focus on the restrooms with the years 3-5 focused on the path of travel,
parking lot, detectable warning, and slope remedies.

Status Update Project Phase Date
In December, staff will meet with a rep from Public Restroom Company re findings in the 3 restrooms they manufactured and supplied. After that a plan for completing the rest of Design 11/27/2018

the repairs will be developed.

Findings have been reviewed with Public Services staff, and they will make some of the remedies. Staff will meet with a rep from Public Restroom Company re findings in the 3 Design 11/7/2018
restrooms they manufactured and supplied. After that a plan for completing the rest of the repairs will be developed.

Public Facilities

CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
373 & 405 Alan Mitchell Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library Approved $225,000
Status Update Project Phase Date
No Change Design 11/27/2018
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Public Facilities

CIP #

373 & 405

431

432

386

274

273

Project Manager Consultant CIP Description Location Description

Alan Mitchell Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library
Status Update Project Phase
No Change. Design

Alan Mitchell Painting of interior walls, update/upgrade floor in main entry, replace stage Community Center

curtains, replace damaged formica face on stage and add new classroom dividers

Status Update Project Phase

No Action Taken

Andrew Kellen Community Center Site Access Improvements to comply with ADAAG

requirements

Community Center 2010 1st Street: provide exterior on-site
improvements to comply with ADAAG requirements

Status Update Project Phase

The contractor's surveyor has completed the staking request and the City met with contractor onsite to confirm removal limits on the 28th. The contractor will be removing the Construction
main driveway between the school and the Community Center starting Wednesday January 2nd, along with the accessible parking stalls near the entrance to the Community
Center. The front row of parking stalls, which includes the accessible stalls and staff parking stalls, will be closed during construction to provide a staging area for construction.
The construction contract was awarded to Vanguard Construction on November 13th. Staff has met with the contractor for the pre-construction meeting and is coordinating the Construction

start of construction between forecasted rain events.

The award of contract is scheduled to go before City Council on the November 13th agenda. The pre-construction meeting will be scheduled following approval by Council.
Construction is anticipated to start late November.

Alan Mitchell Transit Stop Improvement Project Various existing transit stops throughout the city

Status Update Project Phase

No change

Additional funds identified and are available. Budget augnmentation and PS&E approval will go to Council 12//11. Project will be advertised with base bid (11 locations) and Design
additive alternate (6 locations). Bid opening slated for February 2019.

Alan Mitchell The existing flat roof is over 20 years old and is beginning to deteriorate which
requires considerable maintenance. The existing roof would be replaced with a

new pvc single-ply design.

Community Center - 2010 1st St.

Status Update Project Phase

Final construction documents are alsmost ready for bid call, which will occur after the first of the year.

Stantec completed 90% design plans, which staff is reviewing. Plans and Specs should be ready to bid in January. Design

Alan Mitchell During first rains of the season PD staff identified multiple leaks in the existing
foam coated roof above the lobby at the station's facility. Staff acquired quotes
for repairs and upon start of this project, repairs were found to be very
extensive. Necessary paths were made to get through the winter months but
ultimately the roof needs to be repaired properly. This additional work would
include a new roof over the existing one at a cost of approx. $40,000 for

construction and $6,000 for design/management.

Police Department - 770 7th Street

Status Update Project Phase

Friday, January 04, 2019

Project Status

Approved

Pending Funding

In Construction

Bidding / Award of Contract

Approved

Bidding / Award of Contract

Approved

Bidding / Award of Contract

Approved

FY Total

$225,000
Date
11/7/2018

$90,000

Date
11/7/2018

$165,000
Date
12/31/2018
12/5/2018
11/8/2018

$283,000
Date
11/27/2018
11/7/2018

$135,000
Date
11/27/2018
11/7/2018

$46,000

Date
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Public Facilities

CiP # Project Manager Consultant CIP Description Location Description

273 Alan Mitchell During first rains of the season PD staff identified multiple leaks in the existing Police Department - 770 7th Street Approved
foam coated roof above the lobby at the station’s facility. Staff acquired quotes

for repairs and upon start of this project, repairs were found to be very

extensive. Necessary paths were made to get through the winter months but

ultimately the roof needs to be repaired properly. This additional work would

include a new roof over the existing one at a cost of approx. $40,000 for

construction and $6,000 for design/management.
Status Update Project Phase

Final construction documents are alsmost ready for bid call, which will occur after the first of the year. Bidding / Award of Contract

Stantec completed 90% design plans, which staff is reviewing. Plans and Specs should be ready to bid in January. Design

Project Status

FY Total
$46,000
Date
11/27/2018
11/7/2018

CIP # Project Manager Consultant CIP Description Location Description
353 Roland Neufeld Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved
Status Update Project Phase

Project design is underway.

An amendment to Quincy Engineering's contract extending the term of service until December 31, 2020 was approved by City Council on November 12th.

Project design is underway.

354 Araceli Cazarez Mark Thomas Lincoln Blvd Improvements Phase Il and HSIP Phase 2 - McBean Park Dr. to 1st Street Approved
HSIP - Sterling Pkwy to 7th Street
Status Update Project Phase
The contractor will commence work at the intersections of 3rd & Lincoln Blvd and McBean Park Drive and Lincoln Blvd mid to late December upon confirming delivery of the signal Construction
poles. The latest projected delivery date provided by the manufacturer was December 28th.
PG&E has been completing the raising/lowering of their utility boxes as required for the project. The Contractor is still scheduled to begin work the first week of December. Construction
354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase Il At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved
7th Streets
Status Update Project Phase
UPRR undergoing staffing changes making communication and obtaining answers difficult. A conversation was last had between City staff and UPRR representative on December Design

12th regarding cost estimate and tie program going on in the City. A letter on behalf of UPRR was expected by the end of the week from UPRR summarizing the phone
conversation; nothing has been received.

City staff is still awaiting response from UPRR. Several outreach attempts have been made to different UPRR staff of varying roles/responsibilities. Design
The main UPRR contact has been laid off and the City are now in communication with the new project manager. Staff is still waiting for the revised cost estimate. Design
375 Lindy Childers Omni-Means (Design Engineer)  Twelve Bridges Dr and Joiner Pkwy Slurry Seal Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy In Construction

from City limits to 1st St.
Status Update Project Phase

Friday, January 04, 2019

Project Status

FY Total
$500,000
Date
1/2/2019
12/6/2018
$1,315,000
Date
12/5/2018
11/16/2018
$265,000
Date
12/31/2018
12/5/2018
11/16/2018
$218,546
Date
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CIP #

375

419

421

422

423

391

Project Manager Consultant CIP Description Location Description

Lindy Childers Omni-Means (Design Engineer)  Twelve Bridges Dr and Joiner Pkwy Slurry Seal In Construction

Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy
from City limits to 1st St.

Status Update Project Phase

Engineering is continuing to work on project closeout and anticipates bringing the NOC to City Council in January. Notice of Completion

Andrew Kellen City Hall parking lot ADA upgrades Public parking lot adjacent to City Hall and sidewalk between 6th and In Construction
7th on the east side of F St

Status Update Project Phase

The contractor has completed the concrete work for the new sidewalks and accessible parking pad. The conform asphalt paving was rescheduled to January 4th due to weather Construction

impacts. Striping and signage is currently scheduled for January 14th, but the contractor is working to improve on this date.

The construction contract was awarded to TJR Resources on November 13th. Staff has met with the contractor for the pre-construction meeting and construction began Monday
December 3rd. The front row of parking at the City Hall parking lot on F Street has been closed to accommodate construction activity and will be re-opened as soon as possible.

Construction

The award of contract is scheduled to go before City Council on the November 13th agenda. The pre-construction meeting will be scheduled following approval by Council.
Construction is anticipated to start late November.

Bidding / Award of Contract

Araceli Cazarez Crosswalk Enhancement Various Locations

Various locations near schools throughout the City and McBean Park Approved

Status Update Project Phase

Construction began the week of December 17th with the contractor on-site at all three locations. The curb ramps and sidewalk work will be completed within the next couple of
weeks and then no activities until the sign poles are delivered which have a 26 week lead time.

Construction

The construction contract was awarded for the base bid locations however in having further discussions with the School District they'd like to have the crosswalk at 3rd & M Streets
enhanced instead of 3rd & N Street. The School District has agreed to pay for the cost differential and staff will be requesting a budget augmentation at the December Council
meeting to proceed with the change so the City will pay the contractor and the School District will reimburse the City.

Construction

Roland Neufeld In Construction

Conversion of the westbound intersection approach to a configuration with Ferrari Ranch & Caledon Circle intersection
dual through and dual left-turn lanes to improve level of service and reduce
delays.

Status Update Project Phase

Thee new signal pole and mast arm have been delivered. Construction activity is anticipated to begin in early January.

Thee new signal pole and mast arm are expected to be delivered in the month of December, allowing for construction to begin.

Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved
Status Update Project Phase
There have been no updated provided by PG&E. They are still assuming construction to begin in Summer of 2019. Design
There have not been any updates provided by PG&E. They are still anticipating construction to occur in summer 2019. Design
PG&E is about 90% complete with design; with construction tracking toward Summer of 2019. Design
Lindy Childers R.E.Y. Engineers 1st Street Rehabilitation from Lincoln Blvd. to R St. First Street from Lincoln Blvd. to R St. Approved

Status Update Project Phase

Friday, January 04, 2019

Project Status

FY Total

$218,546

Date

12/6/2018

$150,000

Date

12/31/2018

12/5/2018

11/8/2018

$297,500

Date

12/31/2018

11/16/2018

$105,000

Date
1/2/2019

12/6/2018

$45,000
Date

12/31/2018

12/5/2018

11/16/2018

$1,382,000

Date

Page 6 of 12



CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
391 Lindy Childers R.E.Y. Engineers 1st Street Rehabilitation from Lincoln Blvd. to R St. First Street from Lincoln Blvd. to R St. Approved $1,382,000
Status Update Project Phase Date
Staff completed 65% review of the project plans. Design engineer is working on final design and project specifications. 12/6/2018
Revisions to the Archeological Survey Report and a Historic Property Survey Report for cultural resources have been resubmitted to Caltrans and staff is awaiting approval.
297 Travis Williams The current culvert crossing has failed and a large void is developing under the On Gladding Road at the crossing of Markham Ravine. Approved $75,000
road where soil is being washed away. This project would expose the failed
pipe, make any repairs necessary and backfill the trench and any voids under
the road surface.
Status Update Project Phase Date
Project continues to be hampered by high water levels, but plans are being developed to include bypass pumping which will allow repairs to be completed without the need of dry 12/5/2018
weather.
298 Lindy Childers The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Venture.
Various ADA improvements will be constructed throughout the project limits.
Status Update Project Phase Date
The RFP for engineering services was advertised on November 15, 2018, and proposals are due on December 13, 2018. Proposal evaluation will occur in December. Due to federal Pre-Design 12/6/2018
funding requirements, there will be a submittal to Caltrans prior to bringing the Contract to City Council for award.
329 Roland Neufeld Joiner Parkway needs to be expanded from two lanes to four lanes in order to East Joiner Parkway Approved $650,000
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at both the
Westview and Fieldstone intersections. The existing two lanes of Joiner Parkway
will receive a 2" overlay. Storm water treatment facilities will be required to be
constructed as part of the city's MS4 permit. Additionally, the missing sidewalk
on Fieldstone Drive will be constructed as part of this project.
Status Update Project Phase Date
Work on the 30% plans is underway. 1/2/2019
Design is underway. 12/6/2018
331 Andrew Kellen Pothole repairs will be made on various streets throughout the City that are not Various locations around the City. Notice Of Completion $250,000
on a near term cycle for street resurfacing or utility replacement. Full pavement
removal and replacement (dig-outs) will be utilized to ensure that the repairs
will hold up long term.
Status Update Project Phase Date
Notice of Completion was approved by City Council during the December 11th regular session. Notice of Completion 12/31/2018
The Notice of Completion for the Pothole Repair Project is scheduled to go before City Council on December 11th. Notice of Completion 12/5/2018
The pothole repair project has been completed and staff was able to work with the contractor to repair additional areas of Fiddyment Road beyond the original scope of work. The 11/8/2018

project is anticipated to go before City Council in December for Notice of Completion.
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total

355 Roland Neufeld The city receives approximately $45,000 per year in Local Transportation Funds Citywide Approved $45,000
(LTF) to be used for bicycle and pedestrian projects. This money will be put
towards improving the City of Lincoln's bicycle network as outlined in the
current Bicycle Transportation Plan update which is expected to be completed

in the spring of 2018.
Status Update Project Phase Date
The 30% plans have been completed. Design of the 65% plans is underway. 1/2/2019
Design is ongoing. The project is anticipated to go out to bid in the Spring of 2019. 12/6/2018
438 Roland Neufeld Public safety is an issue during pick up and drop off times in front of Creekside First Street Approved $215,000

Oaks Elementary School. Poor circulation and minimal parking onsite have
created a situation whereby vehicles are making mid-block u-turns while school
children are crossing the street. In a temporary effort to mitigate the situation,
delineators were placed down the center of the street to prevent the mid-block
u-turns. While this has improved the situation, the delineators have been a
target of vandalism on three occasions in the six months since they have been
in place, creating a headache for Public Services. This project proposes a long
term solution whereby the travel lanes would be shifted to the south,
eliminating parking on the south side of the street to prevent mid-block
pedestrian crossings, and a drive-through pick up and drop off zone would be
created on the north side of the street, protected by a vertical curb. Class Il
bicycle lanes would also be installed in both directions.

Status Update Project Phase Date
The 90% plans were submitted and reviewed. Final plans are anticipated to go before City Council in late February for approval and authorization to bid. 1/2/2019
The 65% plans were submitted and reviewed. Final plans are anticipated by the end of the year. 12/6/2018
Wastewater
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
396 Travis Williams Ponticello Enterprises Markham Ravine Sewer Rehabilitation Markham Ravine Sewer Area In Construction $290,000
Status Update Project Phase Date
Punch list work is being addressed by the contractor pending dry weather. Construction 12/5/2018
Final punchlist has been provided to the contractor. Scheduling work and preparing the notice of completion. Construction 11/7/2018
411 Araceli Cazarez Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The project design documents for Phase 1 of the expansion project are completed. The next step is to execute the pre-qualification process to ensure qualified contractors will bid Design 12/31/2018

the project. Also, the City will be taking the next steps necessary for funding the construction of the project.
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Araceli Cazarez Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The project design documents for Phase 1 of the expansion project are completed. The next step is to execute the pre-qualification process to ensure qualified contractors will bid Design 12/5/2018

the project. Also, the City will be taking the next steps necessary for funding the construction of the project.

425 Alan Mitchell Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle Approved $400,000
Status Update Project Phase Date
Stantec recently completed analysis of two options - refurbish existing lift ation or abandon and convert to gravity sewer. Staff is considering the options and capital costs vs. life- Report Preparation 11/27/2018
cycle costs.
Stantec working on analysis of two options, and report is due 11/16. Design 11/7/2018
427 Andrew Kellen Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr Approved $62,000
Status Update Project Phase Date
Plans and specifications are being finalized. Staff is preparing an estimate for construction for the City's FY 19/20 budget. If selected as a priority project, construction could begin as Design 12/5/2018
early as July 2019.
Plans and specifications are being finalized. Staff is preparing an estimate for construction for the City's FY 19/20 budget. If selected as a priority project, construction could begin as Design 11/8/2018

early as July 2019.

300 Araceli Cazarez Stantec Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter Peter Singer Park, Machado Park and Joiner Park Approved $305,000
Singer Park and Joiner Park
Status Update Project Phase Date
PS&E approval will be requested from Council at the January 22nd meeting for improvements to be completed at the Joiner Park Site only. The request for this is due to the Joiner Bidding / Award of Contract 12/31/2018

Park Parking Lot Pavement project that will be happening in the next fiscal year.

Bid documents are ready and staff will be weighing funding options for the project as the cost of construction has increased due to additional equipment (filter, swivel-ell Design 12/5/2018
connection). PS&E approval will be requested for bidding early 2019.

A different filter model has been selected and final bid documents made available. Staff will be pursuing PS&E approval from council and a budget augmentation will be needed as Design 11/16/2018
the design has included several additional appurtenances that were not originally part of the project such as the swivel-ell connections, filter, and drain line.

435 Alan Mitchell R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the Replacement of approximately 3000 linear feet of sewer line in three Approved $1,898,500
locations described below. In one location, a sewer line passes through a storm locations (see Limits)
drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.

Alley between N St. and O St.: from 5th St. to 6th St.3) Design and

construction of First St. From D St. to Ina Way 4) Design only of: First Street:
from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to
2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south
of First St."

Status Update Project Phase Date

No change Design 11/27/2018
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
435 Alan Mitchell R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the Replacement of approximately 3000 linear feet of sewer line in three Approved $1,898,500
locations described below. In one location, a sewer line passes through a storm locations (see Limits)

drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.

Alley between N St. and O St.: from 5th St. to 6th St.3) Design and

construction of First St. From D St. to Ina Way 4) Design only of: First Street:
from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to
2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south

of First St."
Status Update Project Phase Date
Design underway with coordination of other utilities and as-built improvements. Design 11/7/2018
436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, | and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Approved $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets

improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.

Status Update Project Phase Date
Design is ongoing. 1/2/2019
Design is ongoing. 12/6/2018
CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
135-FY16/17 Andrew Kellen Unknown Water Distribution System Rehabilitation High School Area In Construction $1,598,000
Status Update Project Phase Date
The contractor has completed the pavement restoration and striping placement for the project and has completed the majority of the punch list items. Due to the winter weather, Construction 12/31/2018

the slurry seal placement on H Street has been postponed until weather improves closer to spring. Notice of Completion will go before coucil immediately following the placement
of slurry seal.

The contractor has completed all of the connections and the new water system is fully in service. Pavement restoration has been underway since last week and is anticipated to be Construction 12/5/2018
completed by the middle of next week if the weather remains clear. A punch list for the project is being developed by staff, which will include minor corrections for the contractor.
The project is anticipated to go before City Council for notice of completion in January of 2019.

The testing and disinfection process for the new water main and services has been successfully completed. The contractor has been working diligently on making the connections Construction 11/8/2018
from the new system to the existing system, which will continue throughout the end of next week. Water service interruptions will be ongoing until the connections are complete

and notifications will continue to be distributed to the affected residents. Once the connections are completed, the contractor will begin working on the restoration of surfaces,

which includes pavement restoration. The project is currently anticipated to be completed early to mid-December.

410 Andrew Kellen Bennett Downtown Waterline & Street Replacement A, B, C, D from 7th to 9th Notice Of Completion $260,000
8th from E to D Street
9th from D to C Street

Status Update Project Phase Date
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410 Andrew Kellen Bennett Downtown Waterline & Street Replacement A, B, C, D from 7th to 9th Notice Of Completion $260,000
8th from E to D Street
9th from D to C Street

Status Update Project Phase Date
Notice of Completion was approved by City Council on November 13th. Notice of Completion 12/31/2018
The Notice of Completion is on the November 13th City Council agenda for approval. Notice of Completion 11/8/2018
307 Dane Schilling Ubora 30 inch PCWA Pipeline (Phase Ill) Southeasterly City Limit between Fuente Place and Conspiracy Point In Construction $7,866,000
reservoir
Status Update Project Phase Date
T&S Consstruction is under contract and a notice to proceed was issued on November 27th. No activities are anticipated over the holidays. PCWA is continuing to review and return Construction 1/2/2019

material submittals. Construction activity is anticipated to begin in late January or early February.

T&S Construction is under contract and a notice to proceed was issued on November 27th. PCWA is currently reviewing material submittals. Construction activity is anticiapted to Construction 12/5/2018
begin in January.

394 Dane Schilling Bennett Engineering Water mains at Verdera North (36-inch Pipeline to Twelve Bridges Drive) Twelve Bridges at Catta Verdera In Construction $4,095,525
Status Update Project Phase Date
The 36-inch pipeline in Twelve Bridges Drive is approximately 95% complete. The remaining work of installing pipe appurtenances (ARV's and blow-offs) and final clean-up is Construction 1/2/2019

anticipated to be complete by the end of February. Re-striping work on Twelve Bridges Drive will be done by others later in 2019 when weather permits.

The 42-inch PCWA pipeline is approximately 95% complete. The contractor has completed most of the site clean-up, the access roads and erosion control measures. The remaining Construction 12/5/2018
work including pipeline appurtenances, restoration of disturbed areas, paving to the future metering station, pipe testing and final tie-in is anticipated to be complete by the end of
February.
377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera Approved $12,924,821
Status Update Project Phase Date
Bids were opened on December 11th. Four bids were received, and the lowest bidder requested to withdraw their bid due to a math error. The second low bidder is prepared to be Bidding / Award of Contract 1/2/2019

awarded the project. The two lowest bids were very close to the engineer's estimate. Award of contract is anticipated at the January 22nd Council Meeting. Staff will also be
requesting a change to the construction management and inspection consultant for the project at the January 22nd Council Meeting.

The project is currently published for public bidding, with the bid opening scheduled for December 11th. Award of contract is anticipated on January 8, 2019. 12/5/2018
135-FY17/18 Araceli Cazarez R.E.Y. Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th Approved $1,680,000
inadequate fire flows and water pressure. and East 9th (East Ave. to S. Herold).
Status Update Project Phase Date
Staff is requesting PS&E approval for bidding of the project at the January 8th council meeting. Bidding / Award of Contract 12/31/2018
Staff will be ready to bid the project upon Council approval in January 2019. Design 12/5/2018
Bid documents have been submitted for review. Staff anticipates requesting Council approval for PS&E and bidding the project in January 2019. Design 11/16/2018
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424 Ray Leftwich

Status Update

Project is on hold for approximately 10 years.

136 Alan Mitchell

Status Update

Affected properties are identified for notifications.

No change.

138 Travis Williams

Status Update

CIP Description

PCWA is in the design phase of a new 30 million gallon per day (MGD) water
treatment plant at its Ophir Pump Station Site in Auburn. The current PCWA
staff plan is to construct the Ophir WTP in phases, with the first phase being a
10 MGD facility.

Replace old and deteriorated water pipelines and fire hydrants that provide
inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. This area has been
identified as a priority due to recent water leaks, age of system and campus
improvements to the Glen Edwards Middle School. This area also includes dated
sewer mainlines, laterals, clean outs and manholes that are critical for
replacement. The project includes replacement of approximately 4,665 linear
feet of water main and 1,300 linear feet of sewer main for the following
boundaries: 3rd Street from O St to L St; L Street from 3rd to 1st; O Street from
3rd to 1st. Water and sewer improvements would be designed for Spring 2019
construction.

Design continues.

A water valve on an existing 14" PVC waterline will be removed and the
waterline plugged. This water valve is problematic in that should it ever be
opened or should it ever fail, the water tank would be drained. The project
would remove the existing water valve, cap both ends of the 14" waterline, and
backfill the trench all within an undeveloped portion of land. Additionally, an
existing fire hydrant will be reconnected at the Catta Verdera clubhouse that
was taken off line when a water main was abandoned.

This project is currently on hold until the major waterline construction projects are complete for the season.

Friday, January 04, 2019

Location Description

[External Agency Infrastructure] Placer County Water Association Water

Treatment Plant Site at Ophir Road in Auburn

Project Phase

No Action Taken

Along L and O Street from 3rd to 1st and 3rd Street from O to L Street.

Project Phase

Design

Near the intersection of Camino Verdera and Vista De Madera in the
Catta Verdera development & Catta Verdera Clubhouse.

Project Phase

Project Status

Pending Funding

Approved

Approved

FY Total

$5,000,000
Date
11/30/2018

$1,558,000
Date
11/27/2018
11/7/2018

$50,000

Date
11/7/2018
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